COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 29/ 2011

ESTI MATE SUMVARY 09: 44: 01
CONTI D: C17021 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 17021- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.5 DAYS TI ME ALLOW 150 WORK DAYS
SH 121 (WADSWORTH) : 88TH TO 104 PERCENT TI ME: 95. 67 ORI G TI ME ALLOW 150 WORK DAYS
PRQJECT NO STA 1211-069
SH 121 (WADSWORTH) : 88TH TO 104
NAVE OF ROAD: SH 121 (Wadsworth Parkway )
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLCRADO, LLC PAY PERI OD ENDI NG 12/ 23/ 2011 DATE TI ME STARTED 06/01/2011
6374 S. RACI NE Cl RCLE DATE LET 04/ 07/ 2011 DATE WORK BEGAN 06/ 01/ 2011
DATE AWARDED 04/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 04/ 2011 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 01/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 195, 277. 48 PARTI Cl PATI NG $ 3,967,447.85 $ 562, 775. 29
AWARD PRQJECT AMT: $ 4,740, 074. 34 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 76. 37% TOTAL EARNI NGS 3,967, 447. 85 562, 775. 29
FUNDS AVAI LABLE: $ 1,227,829.63 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,967, 447. 85 562, 775. 29
TOTAL CLAI VB $ 0. 00 RETAI NAGE -71,101. 12 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 896, 346. 73 562, 775. 29
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,896, 346. 73 562, 775. 29
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 562, 775. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 3.480 3.480
ACRE 0. 000 0. 00
4,570. 26000 3. 480 15, 904. 50
0010 202-00001 Renoval of Structure 2. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0015 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
975. 00000 1. 000 975. 00
0020 202- 00035 Renoval of Pipe 20. 000 20. 000
LF 0. 000 0. 00
38. 00000 20. 000 760. 00
0025 202- 00190 Renoval of Concrete Median Cover Materi al 1, 082. 900 1, 082. 900
SY 0. 000 0. 00
12. 39000 1, 082. 900 13,417.13
0030 202-00195 Renoval of Median Cover 18. 000 18. 000
SY 0. 000 0. 00
40. 00000 18. 000 720. 00
0035 202- 00200 Renoval of Sidewal k 1, 965. 100 1, 338. 500
5% 626. 600 7,763.57
12. 39000 1, 965. 100 24, 347.59
0040 202-00201 Renoval of Curb 500. 000 0. 000
LF 9. 000 22.50
2.50000 9. 000 22.50
0045 202- 00203 Renoval of Curb and Cutter 6, 008. 000 5, 305. 000
LF 703. 000 3,599. 36
5.12000 6, 008. 000 30, 760. 96
0050 202- 00206 Renoval of Concrete Curb Ranp 701. 100 622. 600
SY 78.500 972. 62
12. 39000 701. 100 8, 686. 63
0055 202-00210 Renoval of Concrete Pavenent 9. 000 9. 000
SY 0. 000 0. 00

40. 00000 9. 000 360. 00



CONTI D: C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17021-BI D ESTI MATE RUN 12/29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO. 0005 09: 44: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00220 Renoval of Asphalt Mat 5, 000. 000 889. 000
Sy 137. 560 923. 03
6. 71000 1, 026. 560 6, 888. 22
0065 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 113, 642. 000 113, 642. 000
Sy 0. 000 0. 00
1. 55000 113, 642. 000 176, 145. 10
0070 202-00810 *Rermoval of Gound Sign 4.000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0075 202-00821 *Rermoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0080 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0085 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
144. 80000 4.000 579. 20
0087 202- 00250 Rem Pavenent Mar ki ng 3, 833. 000 3, 833. 000
SF 0. 000 0. 00
1. 50000 3, 833. 000 5, 749. 50
0090 202- 04005 d ean Val ve Box 20. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0095 203-00060 Enbanknent Material (Conplete In Place) 3. 000 0. 000
(9 3. 000 337.50
112. 50000 3. 000 337.50
0096 203- 00060 Enb Matl (CIP) 871. 000 392. 100
cY 222.000 13, 353. 30
60. 15000 614. 100 36, 938. 12
0100 203-01597 *Pot hol i ng 118. 750 118. 750
HOUR 0. 000 0. 00
165. 00000 118. 750 19, 593.75



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0105 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 35. 000
HOUR 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0110 206- 00000 Structure Excavation 14. 000 0. 000
CY 14. 000 203. 00
14. 50000 14. 000 203. 00
0115 207-00205 Topsoi | 622. 000 425. 000
CY 0. 000 0. 00
42. 67000 425. 000 18, 134. 75
0120 208-00002 *Erosion Log (12 Inch) 160. 000 150. 000
LF 0. 000 0. 00
3. 25000 150. 000 487. 50
0125 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0130 208-00020 *Silt Fence 4, 000. 000 3, 905. 000
LF 0. 000 0. 00
0. 88000 3, 905. 000 3,436. 40
0135 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0140 208-00034 *Gravel Bag 2, 000. 000 760. 000
LF 0. 000 0. 00
6. 59000 760. 000 5, 008. 40
0145 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0150 208- 00050 *StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0. 00
0155 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17021-BI D ESTI MATE RUN 12/29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 119. 500 73.500
HOUR 46. 000 1, 702. 00
37. 00000 119. 500 4,421. 50
0165 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 55. 500 25.500
HOUR 30. 000 2, 250. 00
75. 00000 55. 500 4,162. 50
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 150. 000 93. 500
HOUR 0. 000 0. 00
50. 00000 93. 500 4,675. 00
0175 208-00107 Renoval of Trash 50. 000 12. 000
HOUR 0. 000 0. 00
30. 00000 12. 000 360. 00
0180 208- 00206 Erosi on Control Supervisor 120. 000 83. 000
DAY 22.000 1, 650. 00
75. 00000 105. 000 7,875.00
0185 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 70. 000 60. 000
EACH 0. 000 0. 00
185. 00000 60. 000 11, 100. 00
0195 210-00815 *Reset Sign Panel 17. 000 14. 000
EACH 3. 000 300. 00
100. 00000 17. 000 1, 700. 00
0200 210-00840 *Reset Traffic Signal Pole 6. 000 6. 000
EACH 0. 000 0. 00
1, 664. 00000 6. 000 9, 984. 00
0205 210-01130 *Reset Cuardrail Type 3 925. 000 925. 000
LF 0. 000 0. 00
6. 80000 925. 000 6, 290. 00
0210 210-04010 Adj ust Manhol e 6. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 210- 04020 *Modi fy Inlet 15. 000 6. 000
EACH 7.000 27,475. 00
3, 925. 00000 13. 000 51, 025. 00
0220 210- 04050 Adj ust Val ve Box 34. 000 24.000
EACH 0. 000 0. 00
200. 00000 24.000 4, 800. 00
0225 212-00006 *Seedi ng (Native) 0. 320 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 0. 320 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0235 212-00050 *Sod 36, 400. 000 17, 500. 000
SF 0. 000 0. 00
0. 45000 17, 500. 000 7,875.00
0240 213-00003 *Mil ching (Weed Free) 0. 320 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0245 213-00061 *Mul ch Tacki fier 64. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0255 304- 06007 Aggregat e Base Course (d ass 6) 37.370 23. 300
CY 14. 070 371.59
26. 41000 37.370 986. 94
0260 304- 06008 Aggregate Base Course (O ass 6) (Special) 1, 676. 000 1, 354. 000
cY 322. 000 8,504. 02
26. 41000 1, 676. 000 44, 263. 16
0265 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 903. 450
TON 10. 500 1, 050. 00
100. 00000 913. 950 91, 395. 00



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09:44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3,372. 840 1, 288. 000
TON 2,084. 840 135, 514. 60
65. 00000 3,372. 840 219, 234. 60
0275 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 250. 000 215. 050
TON 0. 000 0. 00
75. 00000 215. 050 16, 128.75
0280 411-10255 *Emul sified Asphalt (Sl ow Setting) 637. 000 372.770
GAL 0. 000 0. 00
3. 00000 372.770 1,118.31
0285 412-00000 Furni sh Concrete Pavenment 2, 159. 000 1, 194. 000
cY 349. 000 16, 298. 30
46. 70000 1, 543. 000 72,058. 10
0290 412-00600 *Concrete Pavenment (6 Inch) 95, 663. 100 95, 625. 800
SY 37. 300 671. 40
18. 00000 95, 663. 100 1,721, 935. 80
0295 412- 00605 *Concrete Pavenent (6 Inch) (Fast Track) 9, 657. 000 9, 657. 000
SY 0. 000 0. 00
23. 20000 9, 657. 000 224,042. 40
0300 412-00950 *Concrete Pavenent (9-1/2 Inch) 977. 000 898. 000
SY 0. 000 0. 00
53. 20000 898. 000 47,773. 60
0305 601-01000 *Concrete O ass B 5.500 1. 000
CcY 0. 000 0. 00
535. 00000 1. 000 535. 00
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 44. 000 44.000
LF 0. 000 0. 00
62. 50000 44.000 2,750. 00
0315 604-00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 950. 00000 1. 000 3, 950. 00
0320 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 437.500 437.500
LF 0. 000 0. 00
15. 05000 437. 500 6, 584. 38



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09:44: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
650. 70000 3. 000 1,952.10
0330 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 896. 25000 3. 000 5, 688. 75
0335 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 555. 10000 1. 000 1,555.10
0340 607-11580 Fence (Tenporary) 400. 000 200. 000
LF 0. 000 0. 00
2.00000 200. 000 400. 00
0345 608-00000 *Concrete Sidewal k 2,047.000 420. 400
SY 1, 365. 250 26,417.59
19. 35000 1, 785. 650 34, 552. 33
0350 608-00010 *Concrete Curb Ranp 675. 600 251. 300
SY 424. 300 27,579. 50
65. 00000 675. 600 43, 914. 00
0355 608-10010 *Si dewal k Drain 2.000 0. 000
EACH 0. 000 0. 00
2, 165. 00000 0. 000 0. 00
0360 609-21010 Curb and CGutter Type 2 (Section |-B) 3, 080. 000 843. 000
LF 2,237.000 30, 423. 20
13. 60000 3, 080. 000 41, 888. 00
0361 609-21011 Curb and CGutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0. 00
0365 609-21020 Curb and CGutter Type 2 (Section II-B) 1, 944. 000 899. 000
LF 1, 045. 000 11, 495. 00
11. 00000 1, 944. 000 21, 384. 00
0366 609-21021 *Qurb and Gutter Type 2 (Section I1-M 10, 000. 000 9, 678. 000
LF 0. 000 0.00
11. 00000 9, 678. 000 106, 458. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17021-BI D ESTI MATE RUN 12/29/ 2011
PRQJECT: STA 1211-069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0370 609-21021 *Curb and CQutter Type 2 (Section II-M 850. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 610- 00020 *Medi an Cover Material (Patterned Concrete) 8, 429. 000 0. 000
SF 0. 000 0. 00
5.15000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0385 612-00002  *Delineator (Type I1) 47.000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0390 612-00003  *Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0395 613-00206 *2 Inch Electrical Conduit (Bored) 5, 000. 000 4, 200. 000
LF 0. 000 0. 00
9. 00000 4, 200. 000 37, 800. 00
0400 613-00306 *3 Inch Electrical Conduit (Bored) 584. 000 584. 000
LF 0. 000 0. 00
11. 00000 584. 000 6, 424. 00
0405 613-07000 *Pul | Box (Special) 18. 000 17. 000
EACH 0. 000 0. 00
165. 00000 17. 000 2,805. 00
0410 613-07034 *Pul | Box (24"x36"x18") 24.000 24.000
EACH 0. 000 0. 00
672. 00000 24.000 16, 128. 00
0415 613-10000 *Wring 0. 500 0. 300
LS 0. 000 0. 00
6, 039. 00000 0. 300 1,811.70
0416 613-10000 Wring 1. 000 0. 000
LS 1. 000 1, 509. 75
1, 509. 75000 1. 000 1, 509. 75



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09:44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 614-00011 *Sign Panel (dass I) 112. 000 112. 000
SF 0. 000 0. 00
20. 00000 112. 000 2,240.00
0425 614-00012 *Sign Panel (Oass I1) 12. 000 12. 000
SF 0. 000 0. 00
22.00000 12. 000 264.00
0430 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 2.000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0435 614-70117 *Pedestrian Signal Face (16) 2.000 0. 000
EACH 0. 000 0. 00
478. 00000 0. 000 0.00
0440 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0.00
0445 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0.00
0446 614-72875 Loop Detector Wre 12, 000. 000 11, 328. 000
LF 0. 000 0. 00
3. 75000 11, 328. 000 42, 480. 00
0447 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 10. 000 10. 000
EACH 0. 000 0. 00
641. 52000 10. 000 6, 415. 20
0450 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 26. 000 26. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
668. 00000 26. 000 17, 368. 00
0455 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 1. 000 1, 078. 00
1, 078. 00000 1. 000 1,078. 00
0460 625- 00000 *Construction Surveying 1. 000 0.740
LS 0. 130 1, 300. 00
10, 000. 00000 0.870 8, 700. 00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17021-BI D ESTI MATE RUN 12/29/ 2011
PRQIECT: STA 1211-069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0461 625-00001 Const Surveyi ng (Hour) 60. 000 41. 000
HOUR 0. 000 0. 00
100. 00000 41. 000 4,100. 00
0465 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
379, 300. 26000 1. 000 379, 300. 26
0470 626- 01000 Public Information Services 1. 000 0. 740
LS 0.130 650. 00
5, 000. 00000 0. 870 4, 350. 00
0475 627-00005 *Epoxy Pavement Mar ki ng 150. 000 0. 000
GAL 110. 900 19, 407. 50
175. 00000 110. 900 19, 407. 50
0480 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 407. 000 407. 000
GAL 0. 000 0. 00
20. 00000 407. 000 8, 140. 00
0485 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 15,292.110 0. 000
SF 15, 292. 110 132, 276. 75
8. 65000 15, 292. 110 132, 276. 75
0490 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 11, 100. 000 0. 000
111
) SF 0. 000 0. 00
7.25000 0. 000 0. 00
0495 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 220. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0500 630-00000  *Fl aggi ng 5, 519. 000 4,051. 500
HOUR 1, 467. 500 26, 415. 00
18. 00000 5,519. 000 99, 342. 00
0505 630- 00004 *Traffic Control Vehicle 3. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0510 630- 00007 *Traffic Control Inspection 40. 000 22.000
DAY 9. 000 1,125. 00
125. 00000 31. 000 3,875.00



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09:44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0515 630-00012 *Traffic Control Managenent 120. 000 85. 000
DAY 22.000 8, 778. 00
399. 00000 107. 000 42, 693. 00
0520 630-00015  *Uniformed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0525 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 800 128. 00
160. 00000 1. 800 288. 00
0530 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 6. 000
EACH 4.800 240. 00
50. 00000 10. 800 540. 00
0535 630-80341  *Construction Traffic Sign (Panel Size A) 66. 000 33.000
EACH 26. 400 1, 056. 00
40. 00000 59. 400 2,376.00
0540 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 31. 000
EACH 24. 800 744.00
30. 00000 55. 800 1,674.00
0545 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 3. 200 64. 00
20. 00000 7.200 144.00
0550 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 38. 400 614. 40
16. 00000 86. 400 1,382.40
0555 630- 80355 *Portabl e Message Sign Panel 4.000 2. 000
EACH 1. 600 2,800. 00
1, 750. 00000 3. 600 6, 300. 00
0560 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 160. 00
100. 00000 3. 600 360. 00
0565 630-80360  *Drum Channel i zi ng Device 600. 000 300. 000
EACH 240. 000 6, 000. 00
25. 00000 540. 000 13, 500. 00
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PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
40. 07000 0. 000 0. 00
0575 630- 80380 *Traffic Cone 600. 000 300. 000
EACH 240. 000 1, 680. 00
7.00000 540. 000 3, 780. 00
0580 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0585 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0590 700- 70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70013 F/ A Concrete Paverment |ncentive 0. 000 - 403, 264. 830
FA 0. 000 0. 00
1. 00000 -403, 264. 830 -403, 264. 83
0610 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17021 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17021-BI D ESTI MATE RUN 12/29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0625 700- 70021 F/ A On- The-Job Trai nee 5, 760. 000 33. 600
HOUR 50. 400 50. 40
1. 00000 84. 000 84. 00
0630 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 2, 100. 000
FA 0. 000 0. 00
1. 00000 2,100. 000 2,100. 00
0635 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70034 F/A Uniformed Traffic Control (Oficer Time) 90, 000. 000 34, 385. 000
FA 0. 000 0. 00
1. 00000 34, 385. 000 34, 385. 00
0650 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70310 F/ A Landscapi ng Restoration 60, 000. 000 37, 351. 490
FA 14, 304. 510 14, 304. 51
1. 00000 51, 656. 000 51, 656. 00
0660 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0667 202-00828 Rem Traf Sig Equi pnent 1. 000 0. 000
LS 1. 000 1,175.00
1, 175. 00000 1. 000 1,175.00
0756 614-81011 Inst Sig-Light Pole Steel (1) 1. 000 0. 000
EACH 1. 000 2,222.00
2,222.00000 1. 000 2,222.00



CONTI D: C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO. 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0757 900- 00014 Added Item (Lunp Sum)/ 550. 000 0. 000
LS 1.000 550. 00
550. 00000 1.000 550. 00
CAT 0200 CURRENT AMI  $ 4,980, 446.94 $ 543,205.39% 3,759, 081. 80
CAT NO0201 92ND SI GNAL | MPROVEMENT
0665 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00
0670 210-00866 *Reset Fire Preenption Unit and Tiner 2.000 1. 000
EACH 1.000 286. 00
286. 00000 2.000 572. 00
0675 503- 00036 *Drilled Caisson (36 Inch) 57. 000 38. 000
LF 19. 000 4,560. 00
240. 00000 57. 000 13, 680. 00
0680 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
260. 00000 42.000 10, 920. 00
0685 613- 00206 *2 Inch Electrical Conduit (Bored) 500. 000 500. 000
LF 0. 000 0. 00
9. 00000 500. 000 4, 500. 00
0690 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
11. 00000 1, 000. 000 11, 000. 00
0695 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 90. 000
LF 10. 000 66. 50
6. 65000 100. 000 665. 00
0700 613-01300 *3 Inch BElectrical Conduit (Plastic) 200. 000 180. 000
LF 20. 000 200. 00
10. 00000 200. 000 2, 000. 00
0705 613-07000 *Pul | Box (Special) 4.000 3. 000
EACH 0. 000 0. 00
165. 00000 3. 000 495. 00



CONTI D: C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQJECT: STA 1211- 069 ESTI MATE NO. 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 92ND SI GNAL | MPROVEMENT
0710 613-07023 *Pul | Box (24"x36"x24") 12. 000 2. 000
EACH 10. 000 7,020. 00
702. 00000 12. 000 8,424. 00
0715 613-07040 *Pul | Box (30"x48"x24") 2. 000 0.500
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 500 1, 650. 00
0720 613-10000 *Wring 0. 500 0. 400
LS 0.100 603. 90
6, 039. 00000 0. 500 3,019. 50
0725 613-70250 *Luminaire H gh Pressure Sodium (250 Watt) 5. 000 4. 000
EACH 1.000 332.00
332. 00000 5. 000 1, 660. 00
0730 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 8. 000
EACH 2. 000 1, 064. 00
532. 00000 10. 000 5, 320. 00
0735 614-70336 *Traffic Signal Face (12-12-12) 20. 000 16. 000
EACH 4. 000 2,820. 00
705. 00000 20. 000 14, 100. 00
0740 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
1, 120. 00000 4.000 4, 480. 00
0745 614-72860 *Pedestrian Push Button 10. 000 8. 000
EACH 2. 000 190. 00
95. 00000 10. 000 950. 00
0750 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0.00
0751 614-72875 Loop Detector Wre 3, 186. 000 2,832.000
LF 354. 000 1,327.50
3. 75000 3, 186. 000 11, 947. 50
0752 614-72876 Traffic Signal Vehicle Detector Anplifier (Loop Type) 2.000 2.000
EACH 0. 000 0. 00
641. 52000 2.000 1,283.04



CONTI D C17021 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 17021-BI D ESTI MATE RUN 12/ 29/ 2011
PRQIECT: STA 1211- 069 ESTI MATE NO 0005 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 92ND SI GNAL | MPROVEMENT

0755 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
14, 000. 00000 2.000 28, 000. 00
0760 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
20, 000. 00000 2.000 40, 000. 00
CAT 0201 CURRENT AMI  $ 170,081.04 $ 19,569.90$% 169, 366. 04

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0086 202-00250 Renoval of Pavement Marking 3, 833. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0765 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0770 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0775 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI $ 44,749.50 $ 0.00% 39, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 195,277.48 $ 562,775.29% 3,967,447.84



